



## NSL FN Tandem Schedule 2009

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Nov 2 <b>Maint.</b>	3	4	5	6	7-8 	9
AMS, Multiple Beams, MSUDAQ						
<b>Maint.</b> 9	10	11	12	13	14	15
AMS, Multiple Beams, MSUDAQ			A. Sauerwein, He, WTR, MSUDAQ			
16 <b>Maint.</b>	17	18	19	20	21 	22
AMS Group, 60Fe Beam Development						
<b>Maint.</b> 23	24	25	26	27	28	29
JLV, He		AMS, Multiple Beams, MSUDAQ				
<b>Maint.</b> 30	Dec 1	2	3	4	5	6
A. Sauerwein, H and He,						

### Side Board

**RMS Detector Tests, 4 days, R2D2, ETR, MSUDAQ**

**Villano, 7 days Jan, D+ beam, ETR, 9 MV, R2D2**

Anna Sauerwein  
2 weeks starting Nov 30

Aprahamian, 10 days, Easter  
4-8 MV, <sup>4</sup>He

Tang, 2 weeks early Jan.